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Weather
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Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the erection
tower , work on the Electro Slag Weld repair , work on miscellaneous activities , & work on the footing
temporary fender . They started at 7:20 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the top of the footing box
between 3 & 9 meters .

Chris had to mobilize his tools , equipments, reroute the gas & power lines to work on joint L . Face A .
He started at 8:00 AM. He was done at 12:00 PM.

In the afternoon , he had to grind , clean , heat , & weld . He started at 12:40 PM.

Mike had to work on joint G . Face A . He had to grind , clean , heat , & weld .

Reggie had to work with both crews & he had to work with the QA & QC .

Robert , Joe, Bernie , & Jessie had to work with the welders & they had to MT , UT , & Map the repair
locations . Check Joe 's report for the welders detailed activities .

Casey & Augie had to work on the on the barge & on the W line rigging materials to & from the site .
Jacob had to work on the W line rigging materials to & from the site 8:00 AM. to 1:30 PM.

Anthony , Jacob , Jonathon , Robert , & Ryan had to work on the platform at 112 meters . Crews had to
work on house keeping . They had to fly out of the site the air tank , hoses , tool boxes , power lines , & the
excess materials . They started at 7:30 AM. Crews were done at 8:30 AM.

After that , crews had to remove the hand rails & grating from the North , East , & West sides leaving
access on the South side & fly them out of the site . They were done at 10:00 AM.

After that , crews had to cut , & pull out of the site the bracing members . They started on the North side
of the platform at 10:30 AM.

Richard , Huang , Mardonio , & Mathew had to work on miscellaneous activities on the tower . Crews
had to set the barricade frame & screens at elevations 119 , 123 , 131 , 135 , & 143 meters .

Nicolaus flew the frames & set them on the platform at 112 meters at 8:20 AM. Then , fly & set each
frame to it's elevation . Crews had to install & snug the bolts . They started on the barricade at 119 meters
at 9:00 AM. Crews were done at 9:40 AM.

Then , crews had to work on the barricade panels at 123 meters at 9:15 AM. Crews were done on the
last panel at 143 meters at 2:30 PM.

In addition to that , crews had to work with the other crews on the erection tower .
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Richy , Carl , George , & Paul had to work on the footing temporary fender East panels , on the South
fender . The tug boats had to mobilize the barge & the crane from the Wrest to the East side of the fender .
The barge was on the East side at 8:20 AM.

Then , crews had to clean , lubricate the embeds on the top panel , install the 4 picking I beams . They
started at 8:30 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to hook the spreader beam to the crane & to the picking beams , & cut the
bolts to release the top panel They started at 12:40 PM. The top panel was flown out & set on the barge at
2:00 PM.

After that , crews had to remove the 4 picking beams , & prepare to pull the bottom panel . They started
at 2:10 PM.

Bid Item: 053 T-L04-ANE.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower NE Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Crane Barge 1

8.00

1426

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY KELLEROperator 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

APP JORGE LOPEZPiledriver 8.00 2.00 0.00 10.00

JNM PAUL CARROLLPiledriver 8.00 2.00 0.00 10.00

APP RICHARD YAMBAOPiledriver 8.00 2.00 0.00 10.00

JNM CARL HESTLYPiledriver 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00
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